Gantt chart / project timetable.

Legend:
- • Intellectual Work
- • Implementation Work
- • Written Work
- • Milestone

Tasks:
- Background Review
- Gather Materials
- Project Proposal
- Description Logic Learning
- Semantic Web Learning
- Ontology Matching Learning
- Instance Matching Learning
- Interim Report
- Design Validation
- Preliminary Implementation
- Framework Development
- Instance Matching Implementation
- Instance Matching Adjustment
- Testing and Evaluation
- Final Report
- Demonstration

Timetable Week / Date:

Week	Date
5	12/10/2020
6	19/10/2020
7	26/10/2020
8	02/11/2020
9	09/11/2020
10	16/11/2020
11	23/11/2020
12	30/11/2020
13	07/12/2020
14	14/12/2020
15	21/12/2020
16	28/12/2020
17	04/01/2021
18	11/01/2021
19	18/01/2021
20	25/01/2021
21	01/02/2021
22	08/02/2021
23	15/02/2021
24	22/02/2021
25	01/03/2021
26	08/03/2021
27	15/03/2021
28	22/03/2021
29	29/03/2021
30	05/04/2021
31	12/04/2021
32	19/04/2021
33	26/04/2021
34	03/05/2021

Milestone / bar labels: Proposal, Interim Report, Framework, Implementation, Final Report, Demonstration

Annotations: Exams (weeks 17–18), Vacation (week 19)