Gantt chart with the following structure.

Task	Timetable Week	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34
		12/10/2020	19/10/2020	26/10/2020	02/11/2020	09/11/2020	16/11/2020	23/11/2020	30/11/2020	07/12/2020	14/12/2020	21/12/2020	28/12/2020	04/01/2021	11/01/2021	18/01/2021	25/01/2021	01/02/2021	08/02/2021	15/02/2021	22/02/2021	01/03/2021	08/03/2021	15/03/2021	22/03/2021	29/03/2021	05/04/2021	12/04/2021	19/04/2021	26/04/2021	03/05/2021
Background Review		■	■																												
Project Proposal			Proposal																												
Gather Materials				■	■	■																									
Description Logic Learning				■	■																										
Semantic Web Learning					■	■																									
Ontology Matching Learning						■	■	■																							
Framework Development						■	■	■	■																						
Framework Testing									Framework	Framework																					
Interim Report						Interim Report	Interim Report	Interim Report	Interim Report	Interim Report																					
Framework Adjustment										■	■	■																			
Instance Matching Learning																	■	■	■	■											
Instance Matching Implementation																			■	■	■	■									
Framework Extension																						■	■								
Testing and Evaluation																								Implementation	Implementation	Implementation	Implementation				
Final Report																									Final Report	Final Report	Final Report	Final Report	Final Report		
Demonstration																														Demonstration	Demonstration

Exams: weeks 16–18

Vacation: week 19

Legend: • Intellectual Work • Implementation Work • Written Work • Milestone