Task	Timetable Week	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34
		12/10/2020	19/10/2020	26/10/2020	02/11/2020	09/11/2020	16/11/2020	23/11/2020	30/11/2020	07/12/2020	14/12/2020	21/12/2020	28/12/2020	04/01/2021	11/01/2021	18/01/2021	25/01/2021	01/02/2021	08/02/2021	15/02/2021	22/02/2021	01/03/2021	08/03/2021	15/03/2021	22/03/2021	29/03/2021	05/04/2021	12/04/2021	19/04/2021	26/04/2021	03/05/2021
Background Review		▓	▓																												
Project Proposal			Proposal																												
Gather Materials				▓	▓	▓																									
Description Logic Learning				▓	▓																										
Semantic Web Learning					▓																										
Ontology Matching Learning						▓	▓	▓	▓																						
Instance Matching Learning								▓	▓	▓																					
Interim Report						▓	▓	▓	▓	Interim Report																					
Design Validation										▓	▓	▓		Exams		Vacation	▓	▓	▓	▓	▓	▓	▓	▓							
Preliminary Implementation										▓	▓	▓																			
Framework Development																	▓	▓	▓	▓											
Instance Matching Implementation																			▓	▓	Framework										
Instance Matching Adjustment																						▓	▓	▓							
Testing and Evaluation																							▓	▓	▓	Implementation					
Final Report																						▓	▓	▓	▓	▓	▓	Final Report			
Demonstration																														Demonstration	

• **Intellectual Work**   • **Implementation Work**   • **Written Work**   • **Milestone**