1	imetable Week	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34
Task	1:	12/10/2020	19/10/2020	26/10/2020	02/11/2020	09/11/2020	16/11/2020	23/11/2020	30/11/2020	07/12/2020	14/12/2020	21/12/2020	28/12/2020	04/01/2021	11/01/2021	18/01/2021	25/01/2021	01/02/2021	08/02/2021	15/02/2021	22/02/2021	01/03/2021	08/03/2021	15/03/2021	22/03/2021	29/03/2021	05/04/2021	12/04/2021	19/04/2021	26/04/2021	03/05/2021
A																															
В		F	Proposal																												
С																_															
D																															
E																															
F																															
G																															
Н									Fra	mework				Exams		Vacation															
I									Interin	n Report																					
J																															
K																															
L																															
M																															
N																							Implem	entation							
0																												Fina	I Report		
Р																														Demon	stration
• Intellectual Work									<ul> <li>Implementation Work</li> </ul>								Written Work							• Milestone							